



Our Process

MEET

One or Two Meetings

We begin by focusing on your vision and goals for your home. Together we'll explore options and discuss feasibility. We'll share our process and provide project document samples.

DESIGN & ESTIMATE

One Week

In Design & Estimate we review the plans provided by your architect and conduct an on-site review. If you like, we can recommend an architect, although one isn't always needed.

Based on the plans, we provide an estimate for the work and a preliminary schedule.

DETAILED PLANNING

Two Weeks

During Detailed Planning we finalize the schedule and agree on how we will communicate and make decisions.

Ideally, all materials are ordered during this phase arrive on-site before construction begins.

CONSTRUCTION

Weekly Status Updates

During construction our project manager conducts weekly status updates with you to discuss progress, next steps, new issues, and decisions to be made. Our lead carpenter will ensure our quality standards are met.

CLOSEOUT

One or Two Meetings plus Six-Month Check-In

After construction is complete we review a punch list of final issues and hand over all relevant materials such as manuals and warranties.

At the six-month mark we call to review any issues that arose after the project.